Date	4- October - 2026
TeamID	6ab467fd0fc666a751b4124b
ProjectName	Auto Ticket Classification using Flow Designer
Maximum Marks	3 Marks

PROJECT SCHEDULE




Figure 6: Seven-Day Project Schedule for Auto Ticket Classification using Flow Designer The seven-day schedule organizes the project from initial brainstorming through final demonstration. The

sequence follows the eight project phases and the documented ServiceNow implementation activities: requirements, design, planning, development, testing, documentation and demonstration.



PROJECT SCHEDULE AND MECHANISM OF WORKING



Day 1 – Brainstorming & Requirements

Finalize the problem statement, project objective and functional requirements for automated IT-ticket classification.

Day 2 – Project Design

Prepare the Architecture, Use Case and DFD and define the flow from ticket creation through classification and notification.

Day 3 – Planning & Data Model

Finalize team responsibilities and project schedule; configure the Incident Workflow table and required fields.

Day 4 – Flow Development

Configure the Record Created trigger, Category-empty condition, keyword If/Else If branches and Update Record actions.

Day 5 – Notification & Integration

Configure the Send Email action and validate the complete automated workflow. **Day 6 –**

Testing

Execute WiFi, Projector, Password/Login and Slow/Hanging scenarios and verify Category, Subcategory and notification results.

Day 7 – Documentation & Demonstration

Complete the final report, README, user manual, screenshots and project demonstration.

Mechanism of Working

The schedule uses a sequential development mechanism. Requirements are completed first, followed by design and planning. Development then implements the ServiceNow Flow Designer automation. Testing verifies the classification rules and notification behavior. Finally, the team documents the completed solution and prepares the demonstration. This sequence ensures that each stage produces the inputs required by the next stage.